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Initial Electronic Lien and Title (ELT) Project Status 

To meet the Session Law 2013-341, Senate Bill 407 requirements, the Division of Motor Vehicles must 
implement a statewide electronic lien system by July 1, 2014. As part of the law, DMV is required no 
later than October 1, 2013, to report to the Chairs of the Joint Legislative Transportation Committee on 
the status of the implementation of the electronic lien system pursuant to G.S. 20-58.4A. This report will 
include at a minimum whether the Division is proceeding with a vendor-implemented system or a 
Division-implemented system and whether implementation is on schedule and on budget. 

An advisory team has been assembled to determine the scope and approach DMV and DOT IT will take 
for this project. The advisory team is made up of senior managers and subject matter experts from the 
DMV Titling and Registration unit, STARS Application support, Project Management Office, Enterprise 
Architecture and Security. Input from the DMV Commissioner and CIO was included. 

The accomplishments for the first quarter of Fiscal Year 2013-2014 include: 

 Establishment of a project and registration with the State EPMO office 

 Market research with multiple vendors with feedback with one solution provider to date 

 Information on ‘Model Electronic Lien and Title State Process’ from the National Title Solutions 
Forum and American Financial Services Association 

 Preliminary decision to pursue the option presented in the bill Section 1.b for a vendor 
implemented solution 

 Review of the Electronic Lien and Title (ELT) specifications standard from AAMVA 

 Submission for short term staffing resource to fill the role of Project Manager  

 Development of high level requirements from DMV and DOT IT STARS Application team 

 

While we are not as far along as we would like to make the July 1, 2014 implementation date, there are 
several challenges that DMV and DOT IT are facing at this time. These challenges include competing 
projects and tasks which include the implementation of HB1779 Tax & Tag during the first quarter of the 
current fiscal year and initiation of several other legislative mandates for fiscal year 2013-2014. This 
project as well as maintaining the day to day operations of DMV and the applications that support the 
DMV operations far exceeds our resource capabilities. This requires the use of short term staffing 
resources. For this project, we have submitted the request for a Project Manager. Once approved and 
filled, this resource will lead the effort for the ELT project under the management of the IT PMO. 

 

DMV and DOT IT are pursuing the vendor implemented solution. We are, as a contingency if no 
satisfactory selection can be accomplished, continuing to gather requirements, estimates and timeline 
to provide an in-house solution if so required. With our level of analysis to date, it is not feasible for an 
in-house solution to be developed within the limit set forth by the legislature. Our decision to 
implement a vendor implemented solution is based on several factors. The limited time to meet the 
legislative mandate to implement by July 1, 2014 as well as mandatory participation of all individuals 
and lienholders by July 1, 2015 as well as the cost constraints. In addition, DMV and DOT IT have been 
tasked by legislature to modernize the DMV applications and specifically STARS. By implementing a 
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vendor based solution, this will minimize the impact to STARS and accommodate the plan to modernize 
the DMV applications making them easier and more cost effective to maintain as well as reduce the 
impact and costs for enhancements and changes in the future. This effort, maintaining current operating 
environments and current work with DMV on the development and implementation of several projects 
is contributing to the lack of resources. As mentioned above, the implementation of HB1779, Tag & Tax 
is finishing up the second quarter of FY 2013-2014. This effort has required a significant amount of 
support in the final stage and has been very successful. These efforts impact DMV and DOT IT resource 
availability resulting in the need for supplemental staffing.     

Our goals for the next quarter include the following milestones: 

 On board contracted Project Manager  

 Develop project management plan to include procurement plan  

 Develop and submit RFP for ELT vendor for DOT and State review and approval 

 Establish Steering Committee  

 Establish Project Team members and stakeholders 

 Develop requirements for STARS interface 

 Determine any changes to STARS required by the implementation of ELT 

 Follow up with States with ELT implemented to gain best practices and lessons learned as well 
as confirm the availability of vendor solutions availability 

 

Project Risks 

 Lack of availability as a result of competing projects and initiatives of staff and subject matter 
experts within DMV and DOT IT could cause a delay which is a high risk. Mitigation to include 
the implementation of communication plan and coordination of schedule with all project 
members and stakeholders. 

 Priority must be provided to ELT in approvals of procurements and deliverables to meet 
mandated go-live date. Mitigation will include the commitment from executive sponsorship, 
detailed procurement plan and communication plan. 

 Ability for changes to be made in the given timeline in STARS is currently considered a high risk. 
STARS support team is fully tasked with maintenance of STARS as well as changes and 
enhancements as a result of legislative and business changes. Our mitigation strategy will 
include the use of short term staffing assistance in the completion of enhancements for STARS 
as a result of ELT implementation. 

 Ability to secure a qualified vendor to implement the solution under the conditions of the bill. 
This will be mitigated through research with current States utilizing ELT process as well as 
documented in the RFP. We believe this is a low risk at this time. 

 

A detailed schedule, risk assessment, total cost estimates and schedule and budget tracking will be 
provided in the next quarterly status report on January 4, 2014. 


